

2015 SALES TAX EXTENSION UPDATE

June 23, 2015 BCC Meeting

South Co Library and Archive

- Ranking approval of design consultant teams is a BCC agenda item for June 23. The City's Urban Design Manager participated on the design team ranking process.
- On June 17 City Council directed their staff to proceed with an inter-local agreement for the use of 6.25 acres of City property on Shreve St. for the library site.
- The design and construction schedule has been reduced from its original projection by 1 year to July 2018. As contracts and other unknowns become clearer, efforts will continue to move expeditiously. A construction-manager-at-risk method is anticipated.

Veterans Memorial Park

- The design team is under contract – Weiler Engineering. An aim-for-success design kickoff meeting was held with stakeholders: Community Services, Facilities, consultants, and Veteran Services.
- Site analysis and data gathering is ongoing.
- Construction-manager-at-risk proposals were received. A staff ranking discussion is scheduled for June 25.

Sheriff's District 1 (West Co) HQ

- Ranking approval of design consultant teams is a BCC agenda item for June 23 – awarded to Fawley Bryant Architects, Inc. Major Kenville of the CCSO is on the review team.
- The design and construction schedule has been reduced from its original projection. As contracts and other unknowns become clearer, efforts will continue to move expeditiously. A construction-manager-at-risk method is anticipated.

McGuire Park Phase I

- The top ranked design team was approved by the BCC - Kimley Horn and Associates, Inc. The first aim-for-success scoping meeting with the proposal review team was held as part of the contract negotiation kick-off meeting to more clearly understand the required scope of work. Public meetings and outreach will be included in the design development.
- The design and construction schedule has been reduced from its original projection. As contracts and other unknowns become clearer, efforts will continue to move expeditiously. Due to the well-defined nature of anticipated park amenities, a construction-bid method will be used.

Olean Boulevard Widening

BCC approved consultant ranking on June 9th – awarded to Florida Transportation Engineering (FTE) of Punta Gorda. First meeting to negotiate design contract June 22nd.

Piper Road North Improvements

Update design underway with Johnson Engineering. Pre-submittal meeting with FDOT held June 8th. Right-of-Way scheduled to be taken to the BCC on July 14 to start the process.