
TWO WEEK LOOK AHEAD SCHEDULE

East West Spring Lake Contract B   Project No: 2015000316

April 24, 2016 to May 14, 2016

Work Area Activity Description
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Phase 2 Reading St 4" Vac Main Sta 10+50 to 1+65 X X X X X

Phase 2 Walnut Ave 4" Vac Main Sta 0+20 to 6+90 X X X X X

Phase 2 Shadow St 4" Vac Main Sta 8+60 to 1+90 X X X X X

Phase 2 Rockwood St 4" Vac Main Sta 7+95 to 1+50 X

Pinetree St 4" Vac Main Sta 13+50 to 5+10 X X

N Waterway Dr. 4" Vac Main Sta 0+75 to 12+88 X X X X X X X X

Forest Ave. 4" Vac Main Sta 0+20 to 8+10 X X X X X

Skylark Ln Vac Pit and Lateral Installation (Center to Gentry) X X X X X

Pinetree St Vac Pit and Lateral Installation (Azelia to Center) X X X X X X X X X

Pinetree St Vac Pit and Lateral Installation (Center to Glenridge) X

Misc Drainage runs Drainage work phase 1 ????

PH 1 Roadway 

Restoration

Roadway Trench Restoration: E Tarpon Blvd 27+00 to 2+00,  & 

Greenwich Ave. Warwick, & Park
X X X X

PH 1 Restoration & Sod
Swale Const & Sod: E Tarpon Blvd 0+00 to 20+00, Greenwich Ave, 

Warwick, & Park
X X X X X X X X X X X

PH 1 Driveways
Driveway Construction:  E Tarpon Blvd 2+00 to 22+00, Greenwich Ave. 

Warwick, & Park
X X X X X X X X X X

 Guymann Construction of Florida, Inc.
CURRENT WEEK WEEK 2 WEEK 3305 SW 3rd St                                 Cape Coral, FL 33991
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Phases 1 & 2
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Crew: JR

Crew: Christo- Bobby

Crew Restoration & Dalton & HJR
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Y(239) 574-4174                                     Fax (239) 574-4091

S
U

N
D

A
Y

M
O

N
D

A
Y

T
U

E
S

D
A

Y

W
E

D
N

E
S

D
A

Y


