
Gulf Cove Street and Drainage Advisory Committee 
March 14, 2012 

4:00 p.m. at Hope Lutheran Church 
 
 

Attendees: Richard Van Acker, Ron Wozniak, Larry Singleton, David Boehm, 
Ron Kubala, Jose Subero, Jean Donohue 

 
County staff: Judith Nothdurft, Sandy Wright, James Layport, Chuck Koons 
 
Guests: Nancy Reilly, Bill Preiss, Joan Kubala, Bob Bush 
 
The meeting was called to order at 4:03 p.m. 
 
Minutes: The minutes of the November 30, 2011 meeting were approved with a 
correction; change “78 miles” to “28 miles” of roadway remaining to be paved. 
 
Committee Status: There was discussion regarding the process of filling vacant 
positions, the responsibilities of the alternate member, and notification of term limits. 
David Boehm stated that he was resigning from the MSBU Advisory Committee due to 
his work schedule.  
 
Due to confusion surrounding member appointment dates, the annual election of 
officers is postponed until the next meeting. Mr. Van Acker made a motion seconded by 
Mr. Boehm to allow Mr. Wozniak to chair this meeting. The motion passed unanimously. 
 
Road Paving Project 
 

• Mr. Koons conveyed the bid documents for the paving project have been sent to 
the Purchasing Department. 

• Mr. Wozniak requested the priority order for paving the roads. Mr. Koons 
responded that he preferred to wait until the bid information is available. 

• Mr. Koons stated that area 3 on the map would be deleted from the paving 
project if necessary. 

• $7.5 million is available to pave 79.8 miles of roadway 
• The contractor will pave those streets listed by Mr. Koons since some streets will 

not be paved in order to stay within the $7.5 million budget 
• Mr. Van Acker stated he has a letter from Assistant County Attorney Dan 

Gallagher stating that all 79.8 miles of roadway will be resurfaced for $7.5 million. 
• Mr. Layport reported that it would cost $9.3 million to pave all the roads in the 

MSBU. 
• Mr. Boehm suggested that the bid documents need to state all the roadways are 

to be resurfaced. 
• Mr. Koons could not provide a “guesstimate” of re-paving costs per mile since 

some roads are in worse condition than others, however, Engineering does not 
want to provide a temporary fix. 
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• The Purchasing Department has to advertise for bids for the project.  After the 
bids are opened and a contractor is recommended it takes about a month to get 
a request for approval by the Board of County Commissioners on their agenda.  
Work can begin approximate 1-2 weeks later 

• Mr. Layport stated that every street coming off the river needs its base repaired 
which figures into the total cost. 

• The life expectancy of the road repairs is about 20 years with rejuvenation after 
the first year and a recommendation for rejuvenation every five years to extend 
the life of the roadway. 

• There was discussion about levels of pavement and driveways.  There will be 
smooth transitions to prevent erosion. 

• Road evaluation is performed by the Engineering Department including core 
samples to determine if there is a problem with the road base.  The U.S. Army 
Corps of Engineers methodology is used. 

• The paving contract includes liquidation costs; if the costs go up, the MSBU 
pays; if the cost goes down the contractor reduces their costs. 

 
Budget 
 

• Budget reports were discussed.  Ms. Nothdurft will report back with answers to 
the committee’s questions:  how a possible $150,000 shortfall will impact the 
paving program;  tax collection methodology for default properties sold at auction  

• There was a question regarding the increase for Maintenance Services for the 
fiscal year 2012/2013 budget which is up from the previous years. 

• Mr. Wozniak wants a letter from the County Administrator, Ray Sandrock, stating 
that there will be no tax increases for the next 10 years.  There should be a 
reserve after paying for the paving project. 

• A representative from the Finance Division will be available at the next meeting 
to explain the budget reports and answer questions from the Committee. 

 
Citizen Input 
 

• There was a question regarding the paving project – if bids are higher than 
anticipated, how will the paving project be funded?  Mr. Layport explained that 
streets would have to be cut from the project. 

• There was a suggestion that a roadway maintenance project plan should be in 
place to prevent the roadways from deteriorating. 

 
The next meeting will be scheduled after the bid process for the paving project is 
available and a representative from the Finance Division can attend. 
 
The meeting was adjourned at 5:30 p.m. 


